
 
 

Williams Creek (Shoup) Bridge Replacement Project 

Public Meeting Summary 

Wednesday, August 19, 2015 
6:00-8:00 p.m. 
 

Public Lands Center (US Forest Service/BLM) 
Conference Room 
1206 S. Challis Street 
Salmon, ID  
 

Introduction 

A public meeting was held on August 19, 2015, in Salmon, Idaho, to provide an update 

on the Williams Creek (Shoup) Bridge Replacement project, show the 70% design, 

discuss the construction stages, discuss how a through arch bridge is constructed, 

illustrate the slide-in construction process, collect feedback from the public regarding 

issues and needs during the 48-hour closure, answer questions and discuss next steps.   

Public Notification 

Notification for the meeting included an invitation postcard mailed to approximately 

1,100 area residences and businesses, including the project stakeholder list.  

An email meeting reminder was sent to 53 email addresses included on the stakeholder 

list.  Meeting details were also included WFLHD project web site, 

www.wfl.fhwa.dot.gov/projects/id/shoup 

Project Presentation and Discussion 

Attendees were invited to sign in and add their names to the project mailing list.  

Twenty-nine people signed in.  Comment cards were made available.   

The meeting was staffed by Western Federal Lands Highway Division project manager 

Greg Gifford, two other Western Federal Lands Highway Division staff and six 

consultants.  Five display boards were set up in the lobby outside of the presentation 

area. Displays included project overview, design drawings of the bridge and roadway, 

http://www.wfl.fhwa.dot.gov/projects/id/shoup
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next steps and contact information. Attendees viewed the displays and talked with staff 

before and after the presentation.   

Mark Hirota consultant project manager introduced the project team. Mark and Matt 

Miller, bridge designer, led the project presentation which included a project overview 

and schedule update, review of the different construction stages and sequencing for a 

typical through arch bridge type, illustration of the slide-in construction technique, next 

steps and how to stay involved.  The next public meeting is anticipated to be held just 

prior to construction, which is estimated to begin in the summer of 2016.   

Discussion/Q&A 

Mark led a Q&A session.  The following is a summary of key questions and comments 

received: 

 Ice jams could occur between December and February. 

 Is the curve in the roadway west of the bridge still going to be straightened? 

o Mark responded that the curve would be slightly softened, but the reversing 

curves will still remain. We did hear from many people early in the process about 

their desire to keep the curves because they slowed traffic down. 

 Will there be a detour over the boat ramp?  No. 

 Will there be a two-lane bridge during construction? 

o Mark explained that the detour will be a single lane with traffic alternating as 

they do today.  The sight distance will be reduced on the detour route, so a 

temporary traffic light will be set up.  The single lane detour minimizes the 

impact to the BLM campground. 

 How will the bridge pushed into place? 

o Mark explained that several methods have been successfully used to either push or 

pull the bridge.  In many cases, some sort of hydraulic piston or ram is used. 

 Will there be changes to the Hwy 93 northbound turn lanes? No. 

 Request to make the presentation available as a pdf. 
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o Stacy Thomas, Public Involvement Specialist, indicated that the presentation 

would be sent to the interested parties list as well as posted on the project web 

site. 

 Is there the required expertise in the United States to perform the slide-in?  

o Mark provided a few recent examples of this work being successfully completed, 

including the Sellwood Bridge in Portland, which was a three-span bridge and the 

single span Skagit River Bridge, carrying I-5 near Burlington, WA. Greg Gifford 

also mentioned the Lardo Bridge in McCall that ITD just completed. 

Mark then led a discussion with the meeting attendees about their issues and needs 

during the 48-hour closure.  The following issues were identified: 

 30-day notice from contractor.   Minimum 2 weeks-date certain notice (hitting 

mailboxes a solid two weeks before closure). 

 Sunday church attendance may be affected by Sunday closure.  But when 

weighed with the impacts of people who work on Friday if the bridge closure 

begins then, Saturday and Sunday may be preferable. 

 Need a solid plan for health emergencies.  

o Ambulance on west side with ability to cross 

o Boat (not viable when iced over – usually February) 

o Helicopter 

 Fire services stationed on west side – truck and water supply. 

Other Public Comments 

Attendees were invited to submit additional comments about the project via comment 

card, email or mail.  No additional comments were received. 

City Council Presentation  

Greg Gifford and Stacy Thomas provided a project overview and update to the City 

Council, whose meeting ran concurrently with the project’s public meeting.   

 

 


